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本プロジェクトは、都心部の大深度地下に延
長23.1kmの小口径（内径2000mm）シールドト
ンネルを構築し、その中に口径600mmの高圧ガ
ス導管を敷設するものである。
事業の実現性の確保と、早期供用開始のため、
プロジェクト・マネジメントにおいて、①設計
コンペ方式、②設計施工一括発注、③発注者と
施工者が一体となった推進体制、④ファスト・
トラックによる工期短縮、⑤高速施工重視の先
端技術などの新しい試みを導入した。
本プロジェクトは、その計画立案から設計・
施工までを通じて、工期半減、コスト半減とい
う顕著な成果を残した先駆的事例であり、今後
のプロジェクト・マネジメントの展開に大きく
寄与するものである。

The construction of Chuo Line includes a tunnel

excavation with small diameter slurry shield tunnel

boring machines (ID 2000mm) for a 23.1km

underground gas pipeline which will run through the

downtown Tokyo.

Ensuring project feasibility and timely

completion, significant improvements were achieved

in the following respects: ①design competition; ②
design-build contract; ③joint task force between

owner and contractor; ④fast-track method; ⑤newly

developed high-speed excavation technologies.

The project has achieved the 50 percent

reductions in construction time and cost. It has made

a great contribution to further development of

construction project management.

概要

東京ガス（株）
Tokyo Gas Co., Ltd.
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Project Management of a Time−Critical Construction
− Chuo Line, a 23.1km Underground Gas Pipe Line Running through the Downtown Tokyo −

（業績名）

スピードが求められる時代に適合した
建設プロジェクト・マネジメント
－都心部を貫く23.1km高圧ガス幹線【中央幹線】の建設－
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