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概要
高速神奈川7号横浜北線は、「横浜環状道路」
の北側区間に位置する自動車専用道路である。
本工事は、狭隘な都市部における輸送密度の高
い鉄道路線および幹線国道上空への、桁幅・桁
高が変化する7つの道路用急曲線桁の架設であ
る。
送り出し架設においては、送り出し装置に桁

幅や曲率の変化に追従する機能を設け、架設中
のGPSモニタリングによる精度管理を実施した。
横取り後の桁降下においては、設置条件や降下
量により降下装置を使い分け、可動式の耐震設
備を導入することで架設時間を短縮した。
架設工法を使い分けることで、直下の線路・

道路の安全を確保しつつ、列車の運行していな
い短時間かつ約5年の工期で工事を完遂したこ
とは、橋梁架設技術の発展に貢献するものであ
る。

Summary
Girder bridges of Yokohama Ring Expressway North 

Line have been constructed over the major railway tracks 

and national road. The characteristic of the bridges is 

sharply curved 7 girders whose widths and heights 

change gradually.

For managing launched-girder erection accurately, the 

erection devices had a control function of the changes of 

width and curvature, and a GPS monitoring system was 

used. To shorten construction time, several bridge 

lowering devices were designed corresponding to the 

construction condition and landing height difference, and 

the sliding seismic equipment was installed.

With these construction methods, the construction was 

completed within 5 years, working only short night shifts 

when train was not operating, while securing the safety of 

the railway tracks and the national road under the bridges. 

Completion of the construction contributes to the 

development of bridge construction technology.
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Short-time Construction of 7 Sharply Curved Girders over 10 Railway Tracks
(Railway Overpasses of Yokohama Ring Expressway North Line)

10 線路上空における 7 つの急曲線桁の短時間架設
−高速神奈川7号横浜北線鉄道交差部−


